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3 SIEP GONSULTING PROCGESS
ﬂThe Broad Brush, ,

Here we use a broad stroke paint brush to give you a general idea of what to
expect with your building project. Based on a brief description from you
— about your desires and needs in a house we will give you an approximate
budget price you can expect to spend. We formulate this budget based on
houses that we have already built that would be similar to the description
you give us. It is important that you are comfortable with this preliminary
budget before we move forward into phase 2.
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i @ The Fine Brush

Here we use the fine brush to add detail to your project. It is our goal to gather as
much information about your project so we can thoroughly evaluate your needs. This
is a critical part of the process because it ensures us that we are helping you “Count .
the Cost” of this endeavor. We go through a detailed questionnaire about your project
which in turn gets transformed into a preliminary set of architectural drawings. Expect J
to meet once or twice to narrow down initial concept drawings into a design that works

for your family. Once you are happy with the design, we then spell out a “Scope of
Work” and add dollar numbers to your project. By the end of this phase, you will have
complete painting of what your house will look like. Understand that we invest a lot of
time into this part to adequately price a project according to your need.
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With the proper brush strokes and a complete painting to cast the vision, you are now set to
build with confidence. We continue to meet periodically in the office and onsite to guide
you through the different phases of the building process. Our team will explain different

aspects of your house along the way as well as help you make selections on various products

. for your house. The building phase can take up to 8 months for smaller homes and up to 1
year on larger homes.
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Client Signs a contract with
Arcon to begin the
Consulting process

A,

Arcon meets with client to go
through a detailed questionnaire
about the project

Arcon put together a
preliminary project design

Arcon meets with client to
review preliminary design

‘% and make adjustments

Arcon makes adjustments to

design and has a 3™ meeting
with the client «

Arcon uses design to send to

% material suppliers and
é:é subcontractors to get pricing

Arcon and client meet to discuss @
pricing associated with project W8
design and scope of work
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Arcon and client uses this
4@ time to make adjustments if
v required

Arcon and client sign a contract
to begin the build process

Timeline

This timeline could vary
pased on the scale of the

project

1-2 hours

2-3 weeks

1-2 weeks

3-4 weeks

1-2 weeks

8-12 weeks



